
 

 

NJDOT Bureau of Research 

QUARTERLY PROGRESS REPORT 

 

Project Title: Implementation Support for The Location of Highway Ramps and Schools 

RFP  NUMBER: 7198371 

 

NJDOT RESEARCH PROJECT MANAGER: 

Stefanie Potapa 

TASK ORDER NUMBER: 15 PRINCIPAL INVESTIGATOR: 

Christopher Lamm 

Project Starting Date: 02/05/2010 

Project Ending Date: 08/05/2010 

Period Starting Date: 02/05/2010 

Period Ending Date: 3/31/2010 

 

Task % of 

Total 

Project 

Budget 

Total 

Budget 

% of 

Task 

This 

Quarter 

Cost This 

Quarter 

% of 

Task to 

Date 

Total Cost 

to Date 

1.  Implementation 

Support 

100% $10,770  16% $1,723 16% $1,723 

TOTAL 100% $10,770   $1,723  $1,723 

Project Objectives: 

The objectives of this project are to provide continuing support to the Office of Bicycle and 

Pedestrian Programs and the Project Development  

 

Project Abstract: 

Cambridge Systematics is providing continuing support as NJDOT implements 

recommendations made in the study, The Location of Highway Ramps and Schools.  The 

continuing support includes data analysis, meeting with DOT Project Development Staff, and 

helping NJDOT’s units develop an implementation strategy.   

 

1. Progress this Quarter by Task 
 

Task 1: 

 Conducted a meeting with Project Development staff to review data analysis 

methodologies and findings. 

 

2. Proposed activities for next quarter by task 

 

Task 1: 

 CS will prepare a cost proposal for a GIS analysis of school sites, and, at the direction 

of NJDOT, CS will conduct an analysis of school, ramp, and crash locations. 

 

3. List of deliverables provided in this quarter by task (product date): 

 

 Task 1.  Converted maps of 25 schools to PDF format and distributed to NJDOT on 

2/25/2010. 

 

4. Progress on Implementation and Training Activities: 

 

 No work on implementation or training in this period 



 

 

 

5. Problems/Proposed Solutions: 

 

 No problems identified for this period 

 

Total Project Budget $10,770.40 

Contract Amount: $10,770.40 

Total Project Expenditure to date $1,730 

% of Total Project Budget Expended  16% 

 

 

 

 


